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Abstract 
Effective change management has been touted as the next strategic weapon for 
competitiveness. The aim of this paper is to investigate the dimensionality of changes in 
construction. Under this aim, the specific objectives are to: define and classify the types of 
changes; and operationalize the types of changes. The literature review reveals that 
changes in construction could categorise along five dimensions: time; need; effect; process; 
and environment. Each dimension comprises at least two different types of changes. The 
identified dimensions and types of changes will be tested in the next stage of a research 
project, and thereafter the empirical findings will attempt to provide industry practitioners in-
depth insights into different constituents of change that could affect their business operation. 
Keyword: Construction Firms, Changes, Competitiveness 
Introduction 
Environmental changes in construction are growing at an increasingly rapid pace and are 
offering consistently greater strategic opportunities with time, while posing significant threats. 
Change management is thus one of the key approaches for firms to remain viable in a 
changing business environment (Price and Chahal, 2006; Lewis, 1994). However, managing 
changes effectively is not an easy task; as changes in construction may vary in types, scale 
and quantity. Different dimensions and types of changes may bring about varied influences 
on firms, and require the firms to adopt and configure different responsive strategies in order 
to remain viable. It is therefore important for firms to appreciate the dimensions and types of 
changes in construction.  
The aim of this paper is to investigate the dimensionality of changes in construction. Under 
this aim, the specific objectives are to: define and classify the types of changes; and 
operationalize the types of changes. Ascertaining and operationalizing the types of changes 
are important because it provides a framework for researchers and practitioners towards 
appreciating different constituents of changes that could affect business performance, and 
evaluating the market volatility. The identified dimensions and types of changes will be 
tested in the next stage of a research project. 
Definition of Changes 
Ven and Poole (1995) stated that change is an empirical observation in an organizational 
entity of adaptions in shape, quality or state over time. Boeker (1997) expanded on the 
definitions of Barr et al. (1992) and Child and Smith (1987), defining change as an 
adjustment to the environment or an promotion in performance). Change also has been 
defined as the adoption of a thought or behaviour (a system, process, policy, program, or 
service etc.) that is new to the adopting organization (Damanpour and Evan, 1984; Daft, 
1982; Aiken and Hage, 1971).  
Change represents something that people have not expected. Kotter and Cohen (2002) 
identified change as a reality of people need to deal with new technologies, mergers and 
acquisitions, restructurings, new strategies, cultural transformation, globalization, and e-
business on organizational level. Bridges (2010) defined change as the new site, the new 
boss, the new team roles, the new policy and other things which are situational, comparing 
Australasian Journal of Construction Economics and Building Conference Series 
 
 
 
Wang, Z., Lim, B.T.H., and Kamardeen, I. (2012) ‘Volatility in construction: Different dimensions and types of changes’, 
Australasian Journal of Construction Economics and Building, Conference Series, 1 (2) 13-20  
14 
 
to ‘transition’ which is a psychological process. In Stagg and Robbins (2008)’s opinion, 
change in organizations is the factor which brings planning variations, environmental 
uncertainty, complicate decision-making process, and so on. While Damanpour (1988) 
defined change on organizational level as either responding to changes in its environment or 
as a ‘pre-emptive’ action. According to Raftery and Loosemore (2006), changes could be 
risks or opportunities to construction industry. In this paper, changes are defined as a 
situation happened in construction industry which offering consistently greater strategic 
opportunities with time, while posing significant threats. 
Methods 
In this research, a literature search was conducted to examine those peer-reviewed articles 
on changes in business environments and change management in project and 
organisational contexts. Of these, articles were searched electronically in those databases 
relating to architectural, engineering, construction and business management (e.g. Science 
Direct, Emerald, Ecospecifier, Jstor and Sage Journals). Several keywords were used to 
facilitate literature research. Irrelevant topics such as climate change had been excluded. 
The purposes of searching and reviewing literature are: (1) to investigate whether change is 
an integrative multi-dimensional concept; and (2) what the key dimensions of change are.  
Dimensionality of Change 
Management literature suggested that change is an integrative multi-dimensional concept 
rather an independent variable that can be defined and measured in isolation (Johnson and 
Scholes, 1997; Pritchett and Pound, 1995). However, it appears that there is a shortage of 
widely accepted and robust capacity to measure change. It follows that the need to develop 
a generalized set of valid measures for empirical testing of hypothesis about the concept of 
change. 
The review of literature (e.g. Motawa et al. 2007, Johnson and Scholes 1997, and Pritchett 
and Pound 1995) revealed that the identified dimensions and types of changes could be 
classified and streamlined into five categories.   . Dimensions and types of changes are 
discussed below.  
Time dimension 
Anticipated and emergent changes 
Senaratne and Sexton (2011) reported that anticipated changes are planned forward and 
happen as intended, and, emergent changes emanate spontaneously and are not originally 
anticipated or intended. The former allows organizations to make more preparation, while 
the latter should be urgent enough to push the organizations to implement change 
management no matter whether they are ready or not. 
Proactive, reactive and crisis changes 
‘Proactive’, ‘reactive’, and ‘crisis’ are the most popular vocabularies to describe changes 
nowadays. van der Wiele et al. (2001) defined proactive change as the ways that managers 
use their resources actively to develop society independent of a direct benefit to the firms. 
Society for Human Resource (2005) believed that reactive change is that kind of change that 
customers, competitors, shareholders, employees, and other critical stakeholders lease 
signals to organization suggesting that there are needs to change. Price and Chahal (2006) 
described crisis change as one kind of change which is driven by the fear of failure and the 
external environmental factors. 
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Pre-fixity and post-fixity changes 
Senaratne and Sexton (2011) defined pre-fixity changes as the changes that happen in the 
design development stage, and post-fixity changes are those that occur after the design 
development stage. This classification is based on one specific stage of the construction 
project lifecycle. It is have higher occurrence on project change management perspective 
than on organizational perspective. 
Need dimension 
Elective and required changes 
Ibbs et al. (2001)defined required change as a variation needed to bring the project design in 
order to comply with a building code, and suggested that it is imperative and should be 
reviewed and processed differently than an elective change. They added that elective 
change gives management an option to optimize the original project goals, budget, or 
schedule. 
Discretionary and non-discretionary changes 
Egan (2007) described non-discretionary change as dictated change, and, of discretionary 
change is central to mediocrity. 
Effect dimension 
The effect perspective is based on the results of changes. Everyone seemed to be terrified 
of change, actually, not all the changes lead to a negative result. For example, economic 
change could bring some financial crisis for the construction industry, but the price reduction 
of construction materials, equipment and labours are undeniable fact. Based on this, 
changes could be divided into beneficial ones, neutral ones and disruptive changes. These 
classifications should be considered in the specific situation, the same kinds of change could 
be beneficial for one company but disruptive for another. 
Process dimension 
Incremental, punctuated, and continuous changes 
The continuous model stays at the highest level, which make organizations to develop the 
capacity to change itself continuously in a radical manner in order to survive. The punctuated 
model follows it, which has the primary patterns of activities that are punctuated by relatively 
short bursts of fundamental change. Incremental model treats changes as being a procedure 
whereby individual parts of an organization deal incrementally and separately with one 
problem and one target at a time (Burnes, 1992). 
Developmental, transitional, transformational changes 
Development changes which doing more of, or better than the current situation. As for 
transitional change, it dismantles existing ways and formulating new situations and 
strategies. Transformational changes involve implementing an evolutionary new 
circumstance, requiring major and continued shifts in organizational strategy and 
vision(Pritchett and Pound, 1995). 
Environmental dimension 
Changes could be classified in terms of environment, i.e. internal and external.  Internal 
environmental changes happen due to these elements in the internal of organizations. 
According to Price and Chahal (2006),  the updating of technologies is one example of 
internal environmental changes. Those external environmental changes come from the 
external side of organizations, which is more complicated than the internal environment. 
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Stagg and Robbins (2008) defined the external environment as the forces and institutions 
outside organizations that potentially have influence on their performance. They also divided 
the external environment into two parts: the specific environment and the general 
environment. The specific environment has four important components: suppliers, 
competitors, public pressure groups, and customers. While global, economic, political/ legal, 
sociocultural, demographics, and technological are included in the general environment. 
Table 1 shows the re-classification of different changes dimensions and types. The 
differentiating of change in time dimension is based on the time that change had been 
detected. The change is being detected before or after the time it begins to affect 
organizations is the key indicator of this dimension. Changes such as proactive change, 
anticipated change, pre-fixity change are all those changes could be foreseen before it 
happens, while emergent change, reactive change, crisis change and post-fixity change 
require organizations to be flexible and vigilant in order to mitigate the impact of those 
disruptive events on their businesses. Kajewski et al. (2001) recognised the definitions 
‘proactive change’ and ‘anticipated change’ are overlapped, so they replaced ‘proactive 
change’ to ‘anticipatory change’ when they were researching the cost and difficulty trends of 
on different changes on time dimension. As for these overlaps, changes on time dimension 
could be divided into three types: proactive change, reactive change, and crisis change. 
 
Table 1: Re-categorization of change dimensions and types 
Dimension  Different types of change 
 
Time 
anticipated emergent 
proactive reactive crisis 
pre-fixity post-fixity 
 
Need 
elective required  
discretionary non-discretionary 
Effect beneficial neutral disruptive 
 
Process 
incremental punctuated  continuity 
developmental transitional transformational 
Environmental internal external 
According to Sun et al. (2005), the necessity of the change is the basis of need perspective 
of change. An elective change is a change that management can choose whether to 
implement or not, while required change leave the management no choice but to make that 
change. The words ‘discretionary’ and ‘non-discretionary’ in the construction industry is 
originally used to describe if a project has a choice in implementing or not. It is almost the 
same meaning with elective or required. So, elective change and required change could 
answer the represent all kinds of changes in this dimension.  
The influence of changes towards organizations is the key criteria in evaluating the effect 
dimension of change. For organizations, they should launch or utilize beneficial change to 
increase their competitiveness in the environment, by trying their best to transfer the neutral 
change into beneficial change, and avoiding or minimizing the negative impacts from 
disruptive change. 
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There are six types of changes from two different groups in process dimension. Both groups 
of changes represent different degrees of changes. Transformational change and continuity 
change stand for those changes having the highest degree of outcomes - both will achieve 
radical and evolutionary future states for organizations- while incremental change and 
developmental change are much like upgrading improvements for organizations. To a 
certain extent, the two groups are overlapped, but for incremental, punctuated, and 
continuity changes, they contain one more levels of meaning that whether the change affects 
the organization in a persistent manner or not, the continuity change having the highest 
persistent process among these three types of changes. ‘Incremental, punctuated, and 
continuity’ are more informative and accurate to describe changes in the process dimension.  
According to Stagg and Robbins (2008), the internal and external environments of 
organizations cannot be evaluated in isolation. The two kinds of environments are inter-
linked. An external environmental factor such as an upgrade in labour regulation, for 
instance, will definitely cause an unpredictable turmoil in organizational structure in the 
internal environment. But the pattern, process, and strategy of managing a change on 
organizational structure will never be the same as those on managing a change on 
regulations and laws. Thus, figuring out which part of environment that the change comes 
from is not only useful in managing it but necessary.  
The Key Features and Connections between Different Types of Changes 
Change management is a complicated process of managing an organization, the 
identification of changes should be delicate, as identifying change is the first step of 
managing it. It serves as a foundation of the management process, so any mistake could 
steer the entire change management process to an unknown direction and in turn have a 
negative consequence on the organization’s operation, hence performance. 
As listed in the third part of this paper, there are many types of changes, and these attributes 
of these changes are not stable all the time. It can switch from one kind of change to another 
one which could be an extreme opposite of the previous one. Identifying the types of 
changes is not as easy as it looks like. The key features of these dimensions and the 
differences and connections among these dimensions need to be understood by change 
management implementers in order to discriminate change types accurately. 
From the time dimension, according to Society for Human Resource (2005), there are both 
advantages and disadvantages relying in each of the timing choices.  Timely and carefully-
planned implementation is not easy. Lacking the sense of urgency could deter the change 
management process (i.e. anticipated and proactive change management). However, if the 
situation is of utmost urgency, management could face many unexpected obstacles in 
developing systematic plans for effective implementation (i.e. emergent and crisis change 
management).  
The need perspective is based on the demands of organizations. For instance, the required 
nature of changes is of higher priority than the elective ones in organizational schedule; as 
the former could exert negative impact on the organisation’s business performance if not 
managed properly and timely. As for the elective nature of changes, they are of less 
urgency; organizations have more time to develop systematic plans for implementation. To a 
certain extent, required changes are of similar nature to those of reactive, emergent andnon-
discretionary changes on time perspective, while elective changes are similar to those of 
proactive changes.  
Senior and Fleming (2006) described incremental changes as smooth changes that slow, 
systematic and evolutionary, which share the same feature of proactive changes on the time 
perspective. Continuous change requires organizations to adopt a proactive attitude to, 
develop thorough implementation plans. According to Redfern and Christian (2003), 
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developmental change can be either planned or emergent and it proves incrementally over 
time, while transitional change tends to be episodic and radical. Transformational changes 
stands at a higher level, signifying the future uncertain state of changes, which cannot be 
anticipated. 
Various changes could have different impacts on organizations, despite the ways that 
organizations response to them. The attributes of respective changes do have considerable 
effects on organizations. Figure 1 shows the hypothetical model of organisational change 
management. In this research, organizations should be seen as complex adaptive and open 
systems, which inevitably interact with internal and external environmental forces - just like 
an elastic ball, and the changes are the pressures to this ball. The ways the pressures 
forcing the ball could explain the processes changes affecting the organizations.  
It can be seen from Figure 1 that three dimensions could be set for the sphere: horizon, 
vertical and the third dimension representing the time dimension, need dimension and effect 
dimension. The magnitude of the force stands for the process perspective and the location 
and direction of the force (inside or outside the sphere) could denote the source triggering 
changes (i.e. from internal or external environment).  
For the horizontal axis, which stands for the time perspective, the strength of this direction 
shows the level of preparedness for the changes. When the strength intensifies, it means 
that the changes are not of utmost urgency nature, and that organizations have more time to 
plan and prepare for the relevant changes. The more the organizations are ready for the 
changes, the more positive effects could effect on the organizations.  
The vertical axis presents as the degree of necessity. When the strength intensifies, it 
signifies that the changes become essential and required for organisations to remain viable.   
 
                                                
                                    
                                 
 
 
 
 
Figure 1: The different dimensions of changes 
The effect perspective of changes is demonstrated in the third dimension of the system. 
Beneficial change stands for the positive position on this direction, while negative position is 
used for disruptive change. As Raftery and Loosemore (2006) stated, the effect of a change 
Horizontal 
(time) 
Vertical (need) 
The third dimension 
(effect) 
Change 
Organization 
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will not remain static, risks and opportunities brought by the change are always stay 
together. A disruptive change could be beneficial to an organization if an effective 
management strategy is implemented.  
The strength of the forces represents the process perspective of changes. Developmental 
change has the weakest impact and the highest frequency on the organization, while 
transformational change has radical influence on it. As for transitional change, it has 
moderate impact on the organizations. That is because different levels of changes will 
consume different amount of resources of organizations, and investment for controlling 
changes and offset the influences of changes could be varied.  
The position of changes, as shown in Figure 1, mirror the real-life scenario, it could force 
organizations to adapt the internal and external changes. For changes from the different 
environments, even if the other attributes such as time attributes, need attributes, process 
attributes are all the same, different strategies are required for effective management.   
Conclusion 
This study investigated the dimensionality of changes in construction. Five dimensions of 
changes were identified: time, need, effect, environmental and process. Time dimension is 
related to proactive changes, reactive changes, and crisis changes. The need dimension 
could be operationalized into elective change and required change, while effect dimension is 
related to beneficial change, neutral change and disruptive change. As for process 
dimension, it is dealing with changes of incremental, punctuated, and continuity nature. 
These dimensions attempt to provide these practitioners a tool to analyse the attributes of 
changes, evaluate the consequence, and then configure and implement corresponding 
responsive strategies. 
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